Fort Belvoir Marina

Construction Schedule

The construction schedule is subject to changes approved by the Contracting Officer.

Fort Belvoir Marina staff does not have any responsibility or authority for this contract.

Construction



Beginning


Estimated Completion

      Item



     Date


              Date

Pier B & C Utilities


28 Apr 09


26 May 09

Boat Ramps



4 May 09


10 Jun 09

Pier D




19 May 09


25 May 09

Landscaping



26 May 09


28 May 09

New Pier Ramp


17 Jun 09


17 Jun 09

Bulkheads



1 Jun 09


10 Jul 09

Grading/Sidewalks


10 Jul 09


23 Jul 09

Travel Lift Piers


10 Jul 09


14 Aug 09

Rework



19 Aug 09


25 Aug 09

Job Complete


28 Aug 09


28 Aug 09

We appreciate the patience of all of our marina customers during this much needed repair and improvement of the marina facilities.  Thank you for your understanding while the contractor performs this work.  The Fort Belvoir Marina Manager can provide information concerning any delays that may arise.  We would like to apologize in advance for any inconvenience a delay in meeting the above estimated completion dates may cause.  

